

## SCHEDULE

### BUILD UP / MOVE-IN

<b>Saturday, 12<sup>th</sup> September 2020</b>	0700 hrs	<b>Floor markings &amp; arrival of building materials</b>
	0900 hrs	<b>Building of Organizer's Shell Scheme Stands &amp; Official Stands</b>
		<b>Electrical Installations</b>
		<b>Official Freight Forward move-in for heavy machine first</b>
	1200 hrs	<b>Custom Stands Construction</b>  <b>(Non-official contractor to move-in according to individual move- in time slot arranged by the official contractor)</b>
2100 hrs	<b>Hall Closed</b>	
<b>Sunday, 13<sup>th</sup> September 2020</b>	0900 hrs	<b>Continue Build Up</b>
	1200 hrs	<b>Final Cleaning, no heavy construction allowed</b>
	1400 - 1800 hrs	<b>Entry of Exhibitor's hand-carried items. Exhibitors may begin decorating their stands</b>
	2100 hrs	<b>Hall Closed</b>

### SHOW DAYS FOR ALL HALLS

<b>Monday – Tuesday, 14<sup>th</sup> &amp; 15<sup>th</sup> September 2020</b>	0800 hrs	<b>Open for Exhibitors</b>
	0900 – 1700 hrs	<b>Exhibition Hours. Hall access for exhibitors and delegates</b>
	1800 hrs	<b>Close</b>
<b>Wednesday, 16<sup>th</sup> September 2020</b>	0800 hrs	<b>Open for Exhibitors</b>
	0900 – 1600 hrs	<b>Exhibition Hours. Hall access for exhibitors and delegates</b>
	1600 - 1700 hrs	<b>Close. Exhibitors move-out</b>

### MOVE-OUT

<b>Wednesday, 16<sup>th</sup> September 2020</b>	1700 – 2000 hrs	<b>Teardown of Organiser's Shell Scheme Stands</b>
		<b>Removal of all electrical fittings and other related exhibits</b>  <b>(Non-official contractor to move-out according to group move-out time slot arranged by the official contractor and have to be cleared by 2200 hrs).</b>
	2200 – 2300 hrs	<b>Final Cleaning</b>
	2300 hrs	<b>All Halls close</b>